UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION V EPA Region § Records Ctr.
DATE: February 10, 1995 A
231931
SUBJ: Standard Scrap Metal/Chicago International Exporting Site Pollution

Report
FROM: Steve Faryan, U..S. EPA Region V 0OSC

TO: Dietrich, U.S. EPA, OSWER R. Karl, Branch Chief, EERB
Cisneros, Section Chief, ESS, D. Bruce, Chief RS5-2
Lindland, ORC, D. Kimbrough, OPA, T. Krause/Mark Weber, IEPA

Inman, Dept. of the Environment, D. Henne, U.S. Dept. of Interior

oxRGQ

POLREP NO: POLREP 10

I1 BACKGROUND

Site No: 05H@Q

Delivery Order No: 5001-05-357

Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL

State Notification: IEPA Notified (IEPA Referred the Site)
Action Memo Status: Approved

Start Date: October 28, 1994

Completion Date: October 1985

ITI SITE INFORMATION
Refer to POLREP 1

IV RESPONSE INFORMATION
A Situation
1. i
See POLREP #1

2.Removal Activities To Date (Feb 4, 1395 thru Feb 10, 13985)
* ERCS contractor Riedel Environmental continues loading PCB
contaminated soil from the West Yard and PCB and Lead
Contaminated scil from Main Yard into rail cars.
* ERCS contractor continues moving scrap and other metal
debris from the northwest portion of Main Yard, and also
continues excavation and stockpiling soil in Main Yard
¥ Crew continue to clear debris from the main yard to
facilitate excavation efforts
X Grid areas B-12, C-12, G-10 and G-11 in Main Yard have been
backfilled with tunnel rock, after confirmation sample
results showed contaminants below the action levels
* PRP informed U.S. EPA that the crane used for moving scrap
out of the work zone broke down. They requested U.S. EPA’'s
assistance in moving this scrap
X Pre-excavation sample under the west fence of Main Yard (by
cyclone) representing grid G-9 showed lead concentration upto
3,000 mg/kg
* Chicago International started shredder operations once
again on 2/8/95
* High volume polyurathane foam (HVPUF) sampling for PCBs in
air was initiated on 1/17/95 in Main Yard. During this
POLREP period HVPUF air samples were collected on 2/10/85
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VI

* Realtime Aerosol Monitoring (RAM) for particulates was
initiated on 1/27/85. Particulate readings were all below
the action levels

3.Enforcement
An additional Unilateral Administrative Order will be issued to
Chicago International Exporting to discontinue releasing PCB’'s from
the shredding and copper separation operations and to sample feed
and processed materials for PCB's.

U.S. EPA Air and Radiation Branch has issued a Notice of Violation
(NOV) to the facility for Clean Air Act Violations.

The Chicago International Exporting Inc. facility began shredding
operations on 1/16/95. The baghouse on the shredder is non-
functional and cbserved releases of PCB and metal contaminated dust
is on-going. The facility began chopping and separation operations
on 1/20/95. A sock filter, which was installed over the hopper box
where contaminated dust exits the building, was removed after a
week.

Planned Removal Activity
Refer to POLREP 1 through 8

Next Steps

* Complete excavation of West Yard

¥ Continue transportation and disposal of excavated soils

¥ Continue High Volume Air Sampling for PCBs and Lead

* Continue excavation and confirmation soil sampling in Main Yard
* Dispose of Special Waste and TSCA/RCRA Waste

Key Issues

* Court hearing in U.S. District court will resolve the issue of
access to the East or Main Yard

* Commence disposal of special waste due to limited space on site

* Issue and enforce if necessary the Unilateral Administrative Qrder
to Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations

COST INFORMATION (as of 02/08/95)

COST CEILING
ERCS $ 1,574,028 $ 3,000,000
TAT $ 66,670 $ 100,000
U.S. EPA $ 54,855 $ 100,000

DISPOSITION OF WASTES

* Twelve rail car loads of PCB contaminated soil weighing
approximately 1,080 tons were shipped between 2/4/85 and 2/10/85
to the Envirosafe facility in Grandview, ID. A total of 63 rail
cars have been shipped off-site for a total of 5,870 tons

X Five tanker loads approximating 20,600 gallons of UST contents
and water collected from the UST excavated area have been shipped
to Safety Clean (Breslube) as of 1/20/395 for disposal

* Disposal of special waste (soils containing less than 50 ppm
PCB) is set up at BFI Mallard Lakes. The 0SC will ask IEPA to
expedite the approval of this special waste permit



